
State of California Department of Transportation Page 1
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

Fed Aid

HA11

HA22

HB4N

HE14

HB1

HB1

Pgm Code

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN ALPINE COUNTY NEAR BEAR VALLEY

FROM ROUTE 4 TO 2.2 KM NORTH OF

ROUTE 4 INTERSECTION

IN AMADOR COUNTY NEAR SCOTTSVILLE 0.9

KM NORTH OF MOKELUMNE RIVER  BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

CONSTRUCT TWO NEW BUILDINGS

HOT MIX ASPHALT RESURFACING

CONSTRUCT TURNOUT

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

YOUNGER GENERAL CONTRACTORS,

INC.

GEORGE REED INC

VINCIGUERRA CONSTRUCTION

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

RANCHO CORDOVA, CA 95742

SONORA CA 95370

JACKSON, CA 95642

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA 95201

 

(209)984-5202

 

 

 

 

RICE, CLIFFORD A.

RICE, CLIFFORD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)333-6922

 

(209)333-6922

(209)333-6928

(209)333-6928

(209)333-6922

 $5,693,000

 $658,919

 $356,638

 $1,961,803

 $157,164

 $819,888

Bid + CCOs

 $125,866

 $0

 $237,303

 $1,847,652

 $143,271

 $76,266

Comp To  date

 $125,866

 $0

 $237,303

 $10,364

 $1,769

 $76,266

This Month

03/18/08

04/22/08

02/08/08

11/20/06

08/10/05

04/22/08

Awarded

04/17/08

05/12/08

03/19/08

12/26/06

08/24/05

05/21/08

Approved

12/31/10

12/31/08

12/31/12

12/31/08

12/31/08

Est Comp

 1%

 0%

 46%

 0%

 0%

 10%

%Time

 2%

 0%

 67%

 0%

 0%

 9%

% Work 

 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

Contract 

  

  

  

  

ACST-P088-(047)E

ACST-P088-(049)E

  

  

  

  

  P0-88 0-(7E)

G P0-88 0-(9E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3195 FITZGERALD ROAD

P O BOX 548

907 VOGAN TOLL ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-CAL-4-21.1/23.4

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

Fed Aid

HE14

HB4N

HA12

HB4N

HM3

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY AT AVERY FROM

MORAN ROAD TO 0.2 KM EAST OF AVERY

HOTEL ROAD

IN CALAVERAS COUNTY AT AND NEAR

VALLEY SPRINGS FROM TRAILER COURT

ENTRANCE TO ROUTE 49

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.2 KM EAST OF HAUPT

CREEK BRIDGE TO 0.2 KM EAST OF DOUBLE

SPRINGS ROAD

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN AND RESURFACE ROADWAY

POLYESTER CONCRETE OVERLAY

Type Of Work

TEICHERT CONSTRUCTION INC

GEORGE REED, INC.

TEICHERT CONSTRUCTION

GEORGE REED, INC

ON GRADE CONTRACTING INC

DEBRUIN CONSTRUCTION INC

Contractor

STOCKTON, CA-95201

SONORA, CA 95370

STOCKTON, CA 95201

LODI, CA 95241

JAMESTOWN, CA 95327

FRENCH CAMP CA 95231

 

 

 

 

 

(209)462-5100

SHIVINDER SINGH

RICE, CLIFFORD

CLIFF RICE

CLIFF RICE

CLIFF RICE

Resident
Engineer

(209)736-6910

(209)333-6922

(209)333-6922

(209)736-9563

(209)736-9563

 

 $24,145,007

 $1,369,800

 $399,092

 $936,283

 $395,246

 $276,850

Bid + CCOs

 $7,425,489

 $625,889

 $380,165

 $895,852

 $407,811

 $0

Comp To  date

 $1,664,989

 $83,622

 $282,942

 $895,852

 $104,118

 $0

This Month

08/10/07

01/31/08

10/16/07

04/08/08

02/21/08

05/16/08

Awarded

09/07/07

02/20/08

11/07/07

04/28/08

03/24/08

06/02/08

Approved

08/10/10

12/31/12

08/01/08

08/06/08

08/12/08

Est Comp

 15%

 66%

 70%

 73%

 31%

 0%

%Time

 31%

 46%

 95%

 91%

 87%

 0%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

10-362504

10-0M3704

10-0C9804

10-0N5904

10-0H3804

10-0N3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O.BOX 1118

POST OFFICE BOX 548

P.O. BOX 1118

P.O. BOX 1630

P.O. BOX 159

P O BOX 1355

P.O.BOX 280

1110 WEST KETTLEMAN

LANE SUITE 35

P.O. 430

P.O. BOX 430

P.O. BOX 430

ANGELS CAMP, CA-95222

LODI, CA 95240

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-28.7/30.5

Fed Aid

HA22

HB4N

HA21

HA25

HE14

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN SANTA NELLA AT

ROUTE 33 AND 5 SEPARATION

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

Description 

RESURFACE ROADWAY

CONSTRUCT RIGHT TURN LANE

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

ESTABLISH EXISTING PLANTING

Type Of Work

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

CC MYERS

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

Contractor

SAN RAFAEL, CA 94901

CONCORD CA 94524

(209)523-0734

(209)632-6600

(916)635-9370

 

 

(415)456-6684

GURDIP "DANNY" UPPAL

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)815-1075

(559)696-1545

(559)696-1545

(209)726-5485

 

(209)724-9512

 $24,619,373

 $300,606

 $6,556,254

 $1,309,813

 $30,626,644

 $307,798

Bid + CCOs

 $8,588,390

 $280,100

 $2,121,471

 $1,180,256

 $4,315,096

 $301,541

Comp To  date

 $4,927,116

 $0

 $819,845

 $6,566

 $1,045,639

 $0

This Month

07/09/07

10/16/07

09/25/07

01/06/06

03/20/08

03/14/07

Awarded

07/27/07

11/07/07

10/24/07

01/17/06

04/07/08

04/10/07

Approved

10/27/08

07/07/08

10/06/09

08/04/09

07/06/10

06/27/08

Est Comp

 43%

 100%

 58%

 13%

 21%

 100%

%Time

 34%

 100%

 32%

 90%

 14%

 100%

% Work 

 

COMPLETED

 

 

 

COMPLETED

Message

10-0N1504

10-0L0504

10-1A0704

10-482314

10-414814

10-0A1364

Contract 

ACIM-005 -(134)E

  

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

--()

  

  S0-59 0-(7E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

TURLOCK

77 LARKSPUR STREET

P O BOX 6227

P.O. BOX 311

490 S. GOLDEN STATE

BLVD.

P.O. BOX 311

MERCED, CA 95341

TURLOCK, CA 95381-1863

MERCED, CA 95341

Accepted

07/08/08

07/02/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-MER-140-27.0/30.2

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

10-MPA-49-12.0/12.4

10-MPA-140-13.3/13.8

10-MPA-140-42.3/43.5

Fed Aid

HA22

HB1

HB1

HB4N

201130

Pgm Code

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED AND MARIPOSA COUNTIES  NEAR

MERCED AND CATHEYS VALLEY

IN MERCED COUNTY IN LOS BANOS FROM

11TH STREET TO ROUTE 165

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ABOUT 12.4 KM WEST

OF MARIPOSA FROM 0.7 KM TO  0.2 KM

WEST OF MOUNT BULLION CUTOFF

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

Description 

ASPHALT CONCRETE OVERLAY

SLURRY SEAL

INSTALL SIGNALS AND CURB RAMPS

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TURNOUT AND PAVE SHOULDER

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

Type Of Work

W. JAXON BAKER

VALLEY SLURRY SEAL COMPANY

TDS ENGINEERING

TEICHERT CONSTRUCTION

GOODWIN CONSTRUCTION, INC.

TEICHERT CONSTRUCTION P.O. BOX

3367  TURLOCK,CA,95381

Contractor

REDDING, CA  96099-4248

WEST SACRAMENTO, CA 95691

WEST LAKE VILLAGE, CA 91361

TURLOCK, CA 95381

OAKDALE, CA 95361

 

 

 

 

 

 

VIRK, KEWAL

HASSAN JAKHAR

HASSAN JAKHAR

JAKHAR, HASSAN

HASSAN JAKHAR

KEWAL VIRK

Resident
Engineer

(559)665-9083

 

 

(209)724-9096

 

(559)696-1545

 $2,547,392

 $355,747

 $316,022

 $1,707,677

 $151,705

 $13,975,000

Bid + CCOs

 $2,538,908

 $352,866

 $139,878

 $1,685,035

 $141,477

 $8,782,238

Comp To  date

 $0

 $0

 $139,878

 $6,413

 $0

 $559,391

This Month

02/13/03

02/27/08

03/25/08

12/15/06

04/21/08

06/16/06

Awarded

02/25/03

05/07/08

04/11/08

01/11/07

05/15/08

06/17/06

Approved

10/14/08

07/09/08

09/09/08

12/16/08

06/27/08

09/30/08

Est Comp

 99%

 100%

 22%

 0%

 100%

 88%

%Time

 99%

 100%

 44%

 0%

 100%

 63%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

COMPLETED

 

Message

10-0A5804

10-0Q7804

10-0H5304

10-1A9304

10-0G1504

10-0P4404

Contract 

ACST-P140-(027)E

  

  

ACST-P049-(139)E

  

  

  P1-40 0-(7E)

  

  

  P0-49 1-(9E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

P.O. BOX 994248

P. O. BOX 1620

1014 S. WESTLAKE BLVD.

P.O. BOX 3367

460 N. YOSEMITE AVE SUITE 4

P.O. BOX 878

P. O. BOX 311,

MERCED, CA 95341

107 HERON WAY

107 HERON WAY,

MERCED, CA 95341

P.O.BOX 311

CHOWCHILLA, CA 93610

MERCED, CA 95341

MERCED,CA,95341

Accepted

07/09/08

06/27/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-SJ-4-15.7/0

10-SJ-4-25.0/29.5

10-SJ-5-.3/13.8

10-SJ-5-10.7/13.9

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

Fed Aid

HA21

HM

HA22

HM3

HM3

HM

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

GARFIELD STREET OVERHEAD

IN SAN JOAQUIN COUNTY NEAR FARMINGTON

FROM 0.1 MILE EAST OF JACK TONE ROAD

TO 0.4 MILE WEST OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY AT AND NEAR

BANTA FROM GAFFERY ROAD

UNDERCROSSING TO PARADISE CUT

OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AT VARIOUS LOCATIONS FROM

DEUEL OVERHEAD TO PARADISE CUT

OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM OLD US 50 OVERCROSSING

TO ROUTE 5/12 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

Description 

RECONSTRUCT BRIDGE ABUTMENT

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPLACE JOINTS AND APPROACH SLABS

RESURFACE HIGHWAY

Type Of Work

VICTORY ENGINEERS INC

GEORGE REED INC

TEICHERT CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

CALIFORNIA ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93720

MODESTO CA 95352

STOCKTON CA 952011118

PLEASANT HILL CA 94523

PLEASANTON CA 94566

WATSONVILLE CA 95077

(559)439-7700

(209)523-0734

(209)983-2300

(925)945-1052

(925)461-1500

(831)724-1011

SINGH MANJIT

DEOL, HARMINDER

SINGH MANJIT

SINGH MANJIT

Resident
Engineer

(209)405-2854

 

(209)333-6930

(209)405-2854

(209)405-2854

 

 $126,670

 $814,038

 $2,111,945

 $488,011

 $708,340

 $2,863,306

Bid + CCOs

 $14,273

 $0

 $1,153,472

 $0

 $0

 $0

Comp To  date

 $14,273

 $0

 $1,146,222

 $0

 $0

 $0

This Month

06/04/08

06/12/08

03/24/08

05/08/08

05/23/08

05/09/08

Awarded

06/20/08

06/27/08

04/11/08

05/30/08

06/10/08

07/21/08

Approved

08/29/08

09/15/08

12/10/08

12/10/08

Est Comp

 17%

 0%

 34%

 0%

 0%

 0%

%Time

 11%

 0%

 55%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0N3604

10-0S4204

10-0N0104

10-0N4204

10-0N3004

10-0S2804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

575 EAST ALLUVIAL AVE NO 106

P O BOX 4760

P O BOX 1118

3309 VINCENT ROAD

20 HAPPY VALLEY ROAD

P O BOX 50085

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W. KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA. 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-SJ-5-13.9/15.6

10-SJ-5-16.4/38.1

10-SJ-5-22.5/25.4

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

10-SJ-12-4.4/0

Fed Aid

HE13

HB4N

HM3

HM3

HM3

Pgm Code

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, LATHROP AND STOCKTON

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM FRENCH CAMP

TURNPIKE UNDERCROSSING TO CHARTER WAY

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM ROUTE 5/4 SEPARATION TO

CALAVERAS RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY ON ROUTE 12

NEAR TERMINOUS AT LITTLE POTATO

SLOUGH AND ON ROUTE 99 NEAR LODI AT

MOKELUMNE RIVER BRIDGE

Description 

WIDEN ROADWAY AND BRIDGES

INSTALL MICROWAVE VEH DETECT SYS

GRIND DECKS AND SEAL JOINTS

REPLACE CONCRETE SLAB

TREAT BRIDGE DECKS

TREAT BRIDGE DECKS

Type Of Work

NEHEMIAH CONSTRUCTION INC

ROYAL ELECTRIC COMPANY

DEBRUIN CONSTRUCTION INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

PENHALL COMPANY

PENHALL COMPANY

Contractor

BENICIA CA 94501

SACRAMENTO CA 95823

FRENCH CAMP CA 95231

PLEASANTON CA 94566

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

(707)746-6870

(916)428-0286

(209)462-5100

(925)461-1500

(510)357-8810

(510)357-8810

DEOL, HARMINDER

DEOL HARMINDER

SINGH MANJIT

CASTILLO, MARIO

Resident
Engineer

(209)333-6930

(209)333-6930

(209)405-2854

(209)941-1926

 

 

 $13,616,636

 $1,474,040

 $314,561

 $802,671

 $1,245,015

 $561,839

Bid + CCOs

 $12,169,628

 $1,452,710

 $0

 $395,460

 $0

 $0

Comp To  date

 $516,882

 $0

 $0

 $395,460

 $0

 $0

This Month

11/15/06

11/09/07

05/21/08

04/22/08

05/23/08

05/27/08

Awarded

11/30/06

12/05/07

06/02/08

05/15/08

06/16/08

06/16/08

Approved

02/04/09

06/30/08

10/23/08

09/10/08

Est Comp

 74%

 100%

 0%

 28%

 0%

 0%

%Time

 89%

 100%

 0%

 49%

 0%

 0%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

10-3A1204

10-0S0404

10-0N4804

10-0M5004

10-0N2504

10-0N3204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

4790 E 2ND STREET

P O BOX 231430

P O BOX 1355

20 HAPPY VALLEY ROAD

13750 CATALINA STREET

13750 CATALINA STREET

1110 W KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE SUITE 35

LODI, CA 95240

LODI, CA 95240

Accepted

06/30/08

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/08 Statement of Ongoing Contracts as of 08/05/08

10District

10-SJ-26-15.3/15.9

10-SJ-99-9.1/14.2

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

Fed Aid

HB1

HM2

HM3

HB4C

HA25

Pgm Code

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM 0.1 MILE SOUTH OF  LATHROP ROAD

OVERCROSSING TO  0.4 MILE SOUTH OF

ARCH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT TURNER STATION OVERHEAD AND AT

LONE TREE SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY FROM 0.9 MILE WEST OF CORRAL

HOLLOW ROAD OVERCROSSING TO THE

ALAMEDA COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

Description 

REALIGN EXISTING CURVE

REPLACE RIGHT OF WAY FENCE

PLACE POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

ARROW FENCING

TRUESDELL CORPORATION OF

CALIFORNIA INC

OC JONES/CC MEYERS JV

TOM MAYO CONSTRUCTION

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

Contractor

STOCKTON CA 95201

CALPELLA CA 95418

TEMPE AZ 85282

BERKELEY,CA 94710

STOCKTON CA 95215

SAN RAFAEL CA 949014886

 

(707)485-1128

(602)437-1711

 

 

(415)453-4691

NOMER GUTIERREZ

MARQUEZ, PAMELA J

NOMER GUTIERREZ

SUTTI, RENEE' M.

Resident
Engineer

(209)942-6160

 

 

(209)221-6585

(209)942-6160

(209)667-1147

 $2,195,914

 $121,330

 $327,327

 $80,332,519

 $1,684,502

 $4,266,373

Bid + CCOs

 $2,299,791

 $0

 $0

 $61,347,052

 $1,495,397

 $3,526,519

Comp To  date

 $0

 $0

 $0

 $2,514,859

 $0

 $20,950

This Month

05/18/06

04/09/08

05/21/08

03/28/06

02/11/08

02/06/06

Awarded

05/31/06

04/30/08

06/12/08

04/12/06

02/29/08

02/22/06

Approved

07/21/09

08/19/09

08/01/08

09/15/08

Est Comp

 0%

 0%

 0%

 66%

 40%

 29%

%Time

 0%

 0%

 0%

 76%

 89%

 83%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

10-499004

10-0Q6804

10-0N3104

10-300164

10-0N5804

10-0F7204

Contract 

ACST-P026-(022)E

  

  

ACNH-X077-(014)N

  

ACNH-P099-(500)E

  P0-26 0-(2E)

  

  

  X0-77 0-(4N)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

PO BOX 151

P O BOX 385

1310 W 23RD STREET

1520 FOURTH STREET

4735 E FREMONT STREET

77 LARKSPUR STREET

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

611 SAN JUAN AVENUE

P.O. BOX 1863

STOCKTON CA 95203

TRACY, CA 95304

STOCKTON, CA 95203

TURLOCK, CA. 95381-1863

Accepted

07/31/08

Location
Storm Water
Plan
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10District

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-12.0/13.5

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-165-/1.4

Fed Aid

HB1

HE11

HA42

HA25

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM 0.1 MILE NORTH OF

WHITMORE AVENUE OVERCROSSING TO 0.2

MI NORTH OF HATCH ROAD OVERCROS

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM 0.5 MILE NORTH OF

CARPENTER/BRIGGSMORE OVERCROSSING TO

SAN JOAQUIN COUNTY LINE

IN STANISLAUS COUNTY NEAR TURLOCK

FROM MERCED COUNTY LINE TO SIMMONS

ROAD

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

INSTALL CHAIN LINK FENCE

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

REPAIR ASPHALT CONCRETE ROADWAY

Type Of Work

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ARROW FENCING

ODYSSEY LANDSCAPE COMPANY, INC

PROFESSIONAL CONSTRUCTION

SERVICES

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

PLEASANT HILL CA 94523

WATSONVILLE CA 95077

(209)632-6600

(707)746-6870

(707)485-1128

 

(925)945-1052

(831)724-1011

GURDIP "DANNY" UPPAL

DEOL SUKHI

RICHARD ONOCHIE/ABDUL

RASHID

SUTTI, RENEE' M.

Resident
Engineer

(209)815-1075

 

(209)667-1764

(209)599-5264

 

 

 $2,461,011

 $16,443,749

 $123,078

 $1,788,618

 $502,146

 $272,006

Bid + CCOs

 $314,845

 $0

 $113,843

 $1,305,270

 $0

 $328,240

Comp To  date

 $9,495

 $0

 $0

 $0

 $0

 $0

This Month

11/08/07

06/23/08

05/08/08

09/18/07

04/16/08

02/07/08

Awarded

11/30/07

07/09/08

05/27/08

10/16/07

05/12/08

02/27/08

Approved

12/15/08

06/25/08

12/16/08

07/15/08

Est Comp

 4%

 0%

 100%

 59%

 0%

 100%

%Time

 13%

 0%

 100%

 73%

 0%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

10-0L6404

10-2A7704

10-0M8104

10-0F7304

10-0N5704

10-0M4704

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

801 FIRST STREET SUITE G

3309 VINCENT ROAD

P O BOX 50085

952 GOODWIN DRIVE

952 GOODWIN DR.

P.O. BOX 1863

RIPON, CA 95366

RIPON,CA 95366

TURLOCK, CA. 95381-1863

Accepted

06/25/08

07/15/08

Location
Storm Water
Plan
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 $15,606,080 $129,353,410 $263,882,956

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-108-3.5/4.2

Fed Aid

HB4C

Pgm Code

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY AT AND NEAR

JAMESTOWN FROM 0.2 MILE SOUTH OF

CHICKEN RANCH ROAD TO EAST JUNCTION

ROUTE 108

IN TUOLUMNE COUNTY NEAR SONORA FROM

EDGEMONT ACRES ROAD TO STANDARD  ROAD

Description 

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT BIKEWAY

Type Of Work

GEORGE REED INC

GRANITE CONSTRUCTION CO

GEORGE REED

Contractor

MODESTO CA 95352

WATSONVILLE, CA95366

SONORA CA 95370

(209)523-0734

 

 

ALFRED BLUM

BAL BAHADUR PAUL

Resident
Engineer

 

(209)599-1940

(209)948-7216

 $6,569,394

 $808,000

 $916,197

Bid + CCOs

 $0

 $0

 $844,091

Comp To  date

 $0

 $0

 $0

This Month

06/19/08

04/16/08

12/05/07

Awarded

07/09/08

05/07/08

01/08/08

Approved

07/07/08

07/22/08

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 100%

% Work 

 

SUSPENDED

OVER RUN

Message

10-0A8704

10-0M4304

10-0L6004

Contract 

  

  

ACST-P108-(043)E

  

  

  P1-08 0-(3ES)T

  

  

5932- 042-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

P O BOX 4760

P.O. BOX 50085

P. O. BOX 548

952 GOODWIN DRIVE

611 SAN JUAN AVE

RIPON, CA 95366

STOCKTON

Accepted

07/22/08

Location
Storm Water
Plan



10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

10-0M3704

10-0C9804

10-362504

10-0N5904

10-0H3804

10-0N3804

10-0N1504

10-0L0504

10-1A0704

10-482314

10-414814

10-0A1364

10-0A5804

10-0Q7804

10-0H5304

10-1A9304

Contract

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-4-21.1/23.4

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

10-MPA-49-12.0/12.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0G1504

10-0P4404

10-0S4204

10-0N3604

10-0N0104

10-0N4204

10-0S0404

10-0M5004

10-0N2504

10-0N3004

10-0S2804

10-3A1204

10-0N4804

10-0N3204

10-499004

10-0Q6804

10-0N3104

10-300164

10-0N5804

10-0M8104

10-0F7204

10-0L6404

Contract

10-MPA-140-13.3/13.8

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

10-SJ-4-15.7/0

10-SJ-5-.3/13.8

10-SJ-5-10.7/13.9

10-SJ-5-16.4/38.1

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-99-9.1/14.2

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-12.0/13.5

10-STA-99-9.9/15

10-STA-99-10.3/12

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-2A7704

10-0F7304

10-0N5704

10-0M4704

10-0A8704

10-0M4304

10-0L6004

Contract

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-165-/1.4

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-108-3.5/4.2

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $263,882,956  $129,353,410

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $24,619,373

 $85,908,704

 $8,344,231

 $135,993,383

 $9,017,265

 Bid + CCO

 $8,588,390

 $66,053,828

 $7,587,361

 $44,687,515

 $2,436,315

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



10

District

 $2,984,980

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $2,984,980
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